SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 9:44 AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 858 Const Calendar Day: 330 Date: 30-Apr-2013  Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wilcox, Jason Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours: 0700 1630 Break: 30min  Over Time: 1hr
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Di ary: Dispute
General Comments

[]

Clear and mild

GENERAL:

*Opened the gate for the storage yard for OC Jones workers to mark out the mockup borders.

*Email review

*Site visit to Hinge KW: Met with Scott Smith and Mark MacDonald about the “floated plates” that have to
be ground. After getting a plate set on both of the floated plates it was apparent that they both need to be
ground more. The area to be ground was marked and the grinder was brought over.

«Site visit to Hinge AE/AW: Met with Eric Blue about the Hinge AE barrier rail plates that will have to be
discarded and new ones fabricated to account for the raising of the driving surface. The supplied plates
are not long enough. At Hinge AE the rebar is being modified per RFI 3281.

*Met with Rafael Estrella (OC Jones) and Paul Jefferson (CT) and agreed to the mockup layout. Rafael
laid it out throughout the day. | signed the Time and Materials sheet depicting 1 worker and 1 truck for 5
hours today.

*Got RFI information regarding the epoxy AC operation from Paul Jefferson.

*Diary work

eIntermittent phone calls from ABF throughout the day.

Hinge A field work covered by Parviz Jalali.

| accrued 1 hour of overtime today covering the Contractor’s hours of operation.
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